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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI NG I NC. VWANG, SIMON YEH- FU $1,036,791 10/06/05 80%
07- 231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $701, 983 10/21/05 67%
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $83, 988 08/ 30/ 06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY IN LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259, 869 02/ 02/ 06 51%
07- 4K6804 AT LOS ALAM TGS Cl RCLE 2899 AGOURA ROAD, SUITE 171 14620 CARMVENI TA ROAD $221, 259 02/ 16/ 06 85%
REPLACE LI GHTI NG VEST LAKE VI LLAGE, CA $128, 189 09/ 08/ 06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY IN LONG BEACH | NSPECTI ON ENG NEERI NG CONSTR WANG, PAUL $170,000 06/ 08/ 06 0%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD., STE. 516 14620 CARMVENI TA ROAD $0 06/ 26/ 06 0%
I NSTALL SMART PEDESTRI AN CROSSWALK $0 0
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY IN LONG BEACH ALL AMERI CAN ASPHALT FAYAD, HASSAN $828,831 05/ 24706 0%
07-1Y5604 AND LOS ANGELES FROM MAGNOLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. , $0 06/13/06 0%
TO ALAVEDA STREET STE. 101 $0 12/ 14/ 06 0
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600 (562) 860-3085 SUSPENDED
HML WPCP
07-LA-1-7.1/30.7 N LOS ANGELES COUNTY IN AND NEAR D WPOWELL CONSTRUCTION INC ~ AZI Z, FUAD $2,339,993 07/28/05 100%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $1, 658, 758 08/ 18/ 05 715
ACST- P001- (510) E VARI OUS LOCATI ONS SUl TE 101 $195,292 08/31/06 0
PO- 01 5-(0E) UPGRADE BRI DGE RAI'LS FONTANA CA 923341406 CERRI TOS, CA 90703
-0 (909) 356- 8880 (562) 860-3085 OVER RUN
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY IN LOS ANGELES KLM CONSTRUCTION, I NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. $0 11/28/05 0%
ACST- S001- (522) E UPGRADE BRI DGE RAILS SUl TE 101 $0 02/01/07 °
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TCS, CA 90703
-0 (562) 860-3085 SUSPENDED

HA21 WPCP
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07-LA-1-26.5/ 27
07-4J2504

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL
FROM SEPULVEDA BOULEVARD TUNNEL NORTH 1792 KAI SER AVENUE

GALLARDO, SAM $1, 750, 097 12/09/05 87%

$1,562,383 12/21/05

18730 S. W LM NGTON

88%

ACST- S001- (524) E PORTAL TO 98TH STREET AVE. SUITE 103 $225,851 08/11/06
G S0-01 5- (4E) CONSTRUCT CONCRETE MEDI AN BARRI ER | RVI NE CA 926145706
--0) (949) 252- 0441 (310) 609- 0264
HB1 WPCP
07-LA-1-27.47/30.9 N LOS ANGELES COUNTY I'N LOS ANGELES EXCEL PAVI NG COVPANY TRUJTLLO JR, G LBERT $10, 018,102 05/ 04705 55%
07-1660U4 AT VARI OQUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3, 523,673 05/ 17/ 05 350
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $154,971 06/ 24/08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-1-40.7/51 DIR S EMERGENCY F. A~ CONTRACT IN LA D.B. ENG NEERING [TNC. CASTILLO, ELOY $4,650, 000 12728704 100%
07- 4K6104 COUNTYPACI FI C COAST HWY IN THE CITY 2158 SCEN C PARK STREET 9100 SOUTH SEPULVEDA $4, 470,902 12/ 28/ 04 96%
OF MALI BU BLVD., #200 $0 04/ 20/ 06 0
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND QAKS, CA 91362 LOS ANGELES, CA 90045 07/ 10/ 06
1 (310) 649-1821 OVER RUN
HA23
07-LA-2-24.4/82.3 N LOS ANGELES COUNTY TN AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $19, 965,599 06/ 22/ 06 0%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $0 07/05/06 0%
ROUTE 2 AND 210 SEPARATI ON TO SAN $0 05/09/07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-2.0/0 I'N LOS ANGELES COUNTY AT VARI OUS TERNO I NC NGUYEN, LUKE $638,900 10/13/05 100%
07- 214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $586, 943 10/ 26/ 05 97%
ACl M X037- (130) E REPLACE LOOP DETECTOR NORWALK, CA. 90650 $166, 033 08/ 18/ 06 0
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537
--() OVER RUN
HB4N WPCP
07-LA-5-5.2/5.2 I'N LOS ANGELES COUNTY TN NORWALK AT MOORE ELECTRI CAL CONTRACTI NG LATINWA, LARRY $222,721 08/ 25/05 100%
07- 4K6704 Pl ONEER BOULEVARD SOUTHBOUND OFF 462 N. SM TH AVENUE 14620 CARMENI TA ROAD $221,378 09/ 13/05 100%
ACI M 005 -(927)E RAMP NORWALK, CA 90650 $0 06/21/06 0
00-5 29-(7E) I NSTALL TRAFFI C Sl GNAL CORONA, CA 92880 (562) 926-2537 06/ 27/ 06
--() COMPLETED

HB1 WPCP
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07-LA-5-11.6/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT TRAN, KELVI N $4,094,202 06/15/05 88%
07-206204 AND CI TY OF COMVERCE FROM 0.1 KM 400 E. S| XTH STREET 11229 S. WOODRUFF $4, 037,054 06/ 29/05 950
ACI M 005 -(918)E SQUTH OF WASHI NGTON  BOULEVARD P. 0. BOX 2229, CORONA AVE. $777,591 08/ 15/ 06 0
--() UNDERCROSSI NG TO 0. 2 KM NORTH CA92878 DOMNEY, CA 90241

RESURFACE ASPHALT CONCRETE (562) 401-3333
HA22 WPCP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI QUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $0 04/21/06 0%

REMOVE AND REPLACE DI SEASED TREES SUl TE C 107 $0 05/08/08 0

PERRI' S, CA 92570
(323) 981-1795

HA25 WPCP
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVI N $1, 050, 727 09/ 29/04 0%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $935, 104 10/ 19/ 04 0%
ACNH- QL01- (070) E OVERCROSSI NG AND ON ROUTE 5 AT STREET $7,370 08/31/06 °
I MDO-5 29- (4E) CALZONA STREET R VERSI DE, CA 92507 LOS ANGELES, CA 90015
--0) FREEWAY NMAI NTENANCE ACCESS (213) 620-2039 PLANT EST
HA28 WPCP SATI S
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $791,492 02/ 06/ 06 75%
07-232604 AND MONTEREY PARK AT VARI QUS P. 0. BOX 2229 2550 CORPORATE PLACE, $26,808 02/21/06 3%
ACl M X037-(131) E LOCATI ONS SUl TE C- 107 $2,508 03/15/07 °
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--() (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $44, 285,418 10/ 24/ 05 15%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $5, 868,907 11/ 05/ 05 13%
ACI M 005 -(064)E VARI OUS LOCATI ONS $1, 340,622 10/31/10 °
--() REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY | N GLENDALE ANDP AND D LANDSCAPE MANAGEMENT AGUI LAR, ANGEL $353,160 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD.4TH FL 2090 FERN LANE $0 07/06/06 0%

AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $0 12/07/09 °

OF ALAMEDA AVENUE CRANGE, CA 92868 (818) 637-2500

PLANTI NG AND | RRI GATI ON
HB311 WPCP
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07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 264,916 04/12/05 47%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAIR AVE. $17,911, 433 04/ 27/ 05 51%
ACNH- 005 -(051)N 0.7 KM SQUTH CF ROUTE 14 AND 5 SU TE 101 $674,843 11/22/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEWAY AND STRUCTURES (818) 364-2760
HB5 SWPPP
07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETWEEN THE ALLI ED PAVI NG COVPANY SHARI FI , KAM $985, 000 04/25/06 45%
07- 1X3804 ClI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $215, 068 05/ 09/ 06 2206
ON LA-5 TO REMOVE FAI LED PCC PAVEMENT STANFORD #70 $194,304 10/ 27/ 06 0
SLABS DI R S EMERGENCY ANAHEI M CA 92806
REMOVE FAI LED PCC SLAB W TH ASHPALT (661) 257-0273
HA- 22 PAVEMI
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19,596, 786 02/ 01/ 06 33%
07-4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA NANSA ROAD 25061 AVENUE STANFORD $6,577,972 02/ 09/ 06 349
ACI M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $1, 743,943 03/31/07 °
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-65.4/65.8 SQUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANGELES NATI ONAL FOREST I N P. 0. BOX 50085 25061 W AVENUE $5, 193,505 01/12/05 87%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $0 07/19/06 0
TO LA-5 PM85.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355 07/ 21/ 06
TRAFFI C CONTROL & | NSTALL VELLS TO (661) 257-0273 OVER RUN
HA- 23 DEWATER
07-LA-5-85.6/86.5 I'N LOS ANGELES COUNTY AT GORVMAN FROMALLI ED PAVI NG COVPANY ARDABI LI, MAHMUD $290,998 06/22/06 0%
07-1P1504 0.6 KM VWEST TO 0.6 KM EAST OF GORVAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $0 07/18/06 0%
BOULEVARD UNDERCROSSI NG STANFORD, STE 70 $0 09/29/06 °
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411
(714) 632- 7484 (661) 257-0274
HA22 WPCP
07-LA-5-/11.5 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 848,820 06/09/04 100%
07- 226204 SANTA FE SPRINGS, NORWALK, PICO P O BOX 2229 11229 S. WDODRUFF $18, 543,065 06/23/04 .o
ACI M 005 -(912)E RI VERA, MONTEBELLO AND CI TY OF AVE. $0 06/22/06 0
--() COMMERCE AT VARI QUS LOCATI ONS CORONA CA 928782229 DOWNEY, CA 90241-5521 06/ 22/ 06
REPLACE EXI STI NG CONCRETE PAVEMENT  (909) 736- 7600 (562) 401-3333 COMPLETED

HA22 WPCP
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Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-2.1/14.1 I N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI , SHAHRI AR $9, 421,504 10/13/05 46%
07- 244504 AND SANTA MONI CA ON RQUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $1, 708,431 10/ 27/ 05 18%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $401, 710 03/28/07 0
--0) 10 AND 110 SEPARATI ON CORONA, CA 92878- 2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1,090, 742 08/30/05 38%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $906, 882 09/ 14/ 05 83%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $11, 062 06/30/07 0
--() ORANGE, CA. 92868 DOMWNEY, CA. 90241
(562) 401-3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC CASTI LLO, ELOY $1,988,794 11/30/05 69%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1,531,330 12/13/05 779%
UNDERCRCSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $83, 023 09/ 25/ 06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 634,512 05/25/05 100%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $4, 868,083 06/ 09/05 85%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $646, 176 09/ 15/ 06 °
NHP1- 10 0- (9E) FONTANA CA 92334 (213) 620-2039
-0 (909) 350- 3535
HA21 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 29%
07- 205004 LOCATI ONS 1792 KAI SER AVENUE 12901 E. RAMONA $307,952 10/ 28/ 05 35
ACl M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $90, 365 07/ 16/ 07 °
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
-0 (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-23.4/26.4 I'N LOS ANGELES COUNTY I N ALHAMBRA, PETERSON CHASE GENERAL KARCQUT, REDA $451, 416 03/01/06 55%
07-1Y8904 MONTEREY PARK, ROSEMEAD AND SAN 1792 KAI SER AVENUE 12901 RAMONA BLVD STE $438,397 03/10/06 949%
GABRI EL AT VARI OQUS LOCATI ON H $430, 372 09/ 25/ 06 0
REPLACE CONCRETE PAVEMENT SLABS | RVI NE CA 926145706
(949) 252- 0441 (626) 338-3430

HMLA WPCP
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07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/02/02 86%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2,087,274 10/ 16/ 02 94%
ACl M X037- (102) E HI GHWAY PLANTI NG UNIT H $0 11/30/06 0
--() W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRICI A $272,034 08/22/05 93%
07- ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENQAK ST 821 BREA CANYON ROAD, $103, 627 09/ 08/ 05 38%
ACI M 010 -(780)E UNDERCROSSI NG TO CAMERON AVENUE SU TE 6 $71,922 09/ 30/ 06 0
01-0 17- (0OE) UNDERCROSSI NG SUN VALLEY, CA 91352 VALNUT, CA 91789
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311
HB1 WPCP
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $139,000 02/14/06 87%
07- 4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAI R QAKS 1615 SOUTH WALL $124,510 03/03/06 9%
SLOPE PAVI NG STREET $22, 735 08/31/06 °
ALTADENA, CA 91001
(213) 620-2039
HA42 WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $2, 306,000 10/04/05 100%
07-250804 EASTSOF DOVWNTOWN L. A. TO | NSTALL 2200 WYMORE WAY $845,240 10/19/05 37%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $285,996 12/31/06 °
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY KWAN, KI' N $2,193,403 03/16/04 100%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRI DCE P O BOX 2150 25061 W AVENUE $1, 254,492 03/29/04 590
ACNH- PO14- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $1,219,688 10/ 16/06 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,542,298 01/10/06 22%
07-194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $2, 800,349 01/24/06 379
ACNH- P014- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $561, 315 01/11/08 0
--() I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273

HA42 SWPPP
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07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC CARRANZA, ALVARO $30, 375,311 02/18/05 92%
07-125204 PALMDALE FROM 0.4 KM SOQUTH OF P O BOX 238 45120 13TH ST W $29, 390,198 03/09/05 95%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SYLMAR, CA 91306 $1, 093,886 08/17/06 0
--0) AVENUE P8 UNDERCRGSSI NG ALAMO CA 94507 (818) 364-2760
W DEN EXI STI NG HI GHWAY AND BRI DCGES (925) 837- 5600
HB5 SWPPP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/ 02/ 06 0%
TO TOPANGA SCHOOL ROAD STE 101 $0 11/01/07 0
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364-2760
HB4N WPCP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07- 4L5904 AT PM7. 0 KELLY GULCH JUST EAST/CITY 505 THOUSAND QAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 91%
CF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/ 20/ 06 °
DUE TO STORMS DIR S THOUSAND OAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED S| DESLOPE AND OVER RUN
HA23 REI NFORCE
07-LA-27-19.9/20 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $344,128 05/ 22/ 06 20%
07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $174,550 05/30/06 51%
ROADVWAY W DENI NG $174,550 11/01/06 0
ORANGE CA 92868 (818) 788-3303
(714) 538- 5156
HB4N WPCP
07-LA-27-/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1, 200,000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND OAKS BLVD. , 2550 CORPORATE PLACE, $864, 712 01/ 10/ 05 .
CONTRACT, LA027 SU TE C- 107 $322 08/ 30/ 06 °
ROCK AND DEBRI S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-27-/11.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,703,991 09/22/05 5%
07-2074U4 ANGELES FROM ROUTE 1 TO MULHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $258,580 10/11/05 6%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $176,730 07/17/07 0

S0-27 0- (4EA)C
S027- 005- ()
HA22 HBL WPCP

W DEN AND RESURFACE ROADWAY CORONA, CA 92879

THOUSAND QAKS, CA 91320

(310) 649-1821
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-39-22.5/0 N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COMPANY ~ KAROUT, REDA $539, 759 12/ 30/ 05 68%

07- 4G7004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $358, 750 01/ 12/ 06 2006
PEJSA CANYON BRI DGE STE H $53,339 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430
HA22 SWPPP
07-LA-47-.8/2 N LOS ANGELES COUNTY [N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEILI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/ 04/ 06 0%
REALI GN TRAVELER RAI L AVE., SU TE 103 $0 02/ 05/ 07 0
RI CHVOND, CA 94804
(310) 609- 0264
HVB SWPPP
07-LA-47-2.1/2. 1 I'N LOS ANGELES COUNTY [N LOS ANGELES CHRI STI E CONSTRUCTORS [ NC AZI Z, FUAD $62,000 05/22/06 0%
07- 1Y9604 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 17912 CRUSADER AVE. $0 06/ 07/ 06 0%
REPLACE SEI SM C DAMPERS SUl TE 101 $0 08/31/06 °
RI CHVOND CA 94804
(510) 215- 4820 (562) 860- 3085
HVB WPCP
07-LA-47-71.9 I'N LOS ANGELES COUNTY N LOS ANGELES ROYAL ELECTRIC CO ALONZO, BERNARD $2, 930,863 11/30/05 32%
07- 129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O BOX 231430 14620 CARMVENI TA ROAD $1, 000,729 12/16/05 2406
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOMAS NORWALK, CA 90650 $122,473 04/ 09/ 07 0
-0 BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409  (562) 926- 2537
INSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-60-.5/.7 N LOS ANGELES COUNTY N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVIN $601, 731 04/21/06 0%
07- 2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $0 05/ 08/ 06 0%
BRI DGE REHABI LI TATI ON STREET $0 10/ 27/ 06 0
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY [N VAR OUS AVERI CAN C VI L CONSTRUCTORS ~ PUNJABI, RAJ $10, 209, 072 06/ 03/ 05 66%
07- 206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $9, 032,121 06/17/05 8706
ACNH- PO60- (125) E GRI ND CONCRETE PAVEMENT AVENUE $266, 616 01/ 06/ 07 0

--0)
HA22 WPCP

BENI Cl A, CA 94510

DOMEY, CA 90241
(562) 572-6230
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District o7
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3, 154,500 08/ 02/ 05 41%
07- 244604 CI TY OF | NDUSTRY AND DI AVMOND BAR FROM10722 ARROW ROUTE, SUITE 716 11229 S. \WOODRUFF $2,327,878 08/18/05 7206
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $1, 213,308 04/ 30/ 07 0
--() KM VST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333
HA22 WPCP
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $55, 349,329 04/08/03 88%
07-1257U4 AND THE CI TY OF | NDUSTRY AT VARIQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $48, 262, 254 04/ 23/ 03 87%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $1,170,608 12/30/06 0
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
-0 (909) 594-9311
HB5 SWPPP
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12,767,206 02/10/06 49%
07-201704 THE POVONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON RQAD, $831, 870 02/ 22/ 06 704
CONSTRUCT NEW NMAI NTENANCE STATI ON SU TE 6 $465,980 07/30/07 °
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,818,548 08/ 12/05 63%
07-226714 MONTEBELLO, COVMERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $1,618,671 08/ 25/05 56%
ACNH- X027- (124) E PARK AT VARI OUS LOCATI ONS AVE. $225,313 05/01/07 °
--0) GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOMWNEY, CA 90241
(562) 401- 3333
HA42 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3,032,302 02/16/05 0%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2,989,514 03/07/05 -
KM EAST OF CENTI NELA AVENUE BLVD., SUI TE 200 $30, 052 01/ 04/ 07 °
UNDERCROSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUJI LLO, G LBERT $11,588,281 02/16/05 85%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $8,579,209 03/03/05 749
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $613,268 11/ 28/ 07 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821

HE13 SWPPP
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Location Awarded
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07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY I N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 268,603 11/03/05 9%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $11, 722,077 11/21/05 16%
ACNH- 091 -(123)E LOCATI ONS AVE. $3, 466, 367 03/08/08 0
--0) REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOWNEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COVWPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 13%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R OAKS 11229 S. WOODRUFF $1,875 04/18/06 0%
COLLEGE OVERHEAD AVENUE $1,875 12/ 05/ 06 0
REPAI R EROSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2,274,248 09/ 27/ 02 0%
ACNH- P091- (111) E H GHVAY PLANTI NG AND | RRI GATI ON DOMEY, CA 90241-5521 $0 09/22/06 0
| M60-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--() PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG M KE $2, 229,388 01/05/06 10%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $561, 209 01/23/06 25
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $115,500 12/29/09 °
--0) EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.2/S.2 I'N LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON | NC PATEL, PRAVI N $164,000 05/18/06 57%
07-4L3204 AT 6TH STREET OVERCROSSI NG 133 NORTH PI XLEY ST 1615 SOUTH WALL ST. $157,261 05/25/06 949%
REPAI R STORM DRAI N AND SI NK HOLE $114,926 09/ 06/ 06 °
CRANGE, CA 92868 (213) 620-2039
HA23 WPCP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14,172,132 08/ 20/ 04 88%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $9, 411,608 09/07/04 66%
UNDERCROSSI NG TO ALAMEDA STREET STREET $647, 485 04/ 05/ 07 0

HB4N

SWPPP

OVERCRGSSI NG
REALI GN FREEWAY AND RAMPS

FONTANA, CA 92334

LOS ANGELES, CA 90015
(213) 620- 2039
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 07
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/02/05 41%
07- 23244 AND BURBANK AT VARI OUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $909, 015 08/ 18/ 05 2104
ACNH- QL01- (101) E REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $79,971 09/30/07 0
--() PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-3.9/4.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $240, 747 06/13/06 0%
07-4J6904 AT VIRG L AVENUE UNDERCROSSI NG 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $0 06/21/06 0%
RECONSTRUCT DEPRESSED PAVEMENT STE. C-107 $0 11/30/06 °
I RVINE, CA 92614-5706
(323) 981-1795
HA22 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $3, 810,802 06/03/05 51%
07- 244804 FROM CAHUENGA BCULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $2, 066, 103 06/ 14/05 549
ACNH- QLO1- (095) E UNDERCROSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $1, 099, 415 01/ 30/ 07 0
--0) UNDERCRGOSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 23%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $2,141,210 11/15/05 429
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $197, 700 01/24/08 °
--0) IRVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 776,099 09/ 24/03 100%
07- 002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 726,319 10/ 09/03 100%
ACNH QL01- (041) E SOUNDWALLS ENCI NO CA 91436 $0 06/ 26/ 06 0
--() ARCADI A CA 91066 (818) 788-3303 06/ 26/ 06
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.5/20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-WEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 67%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 016,598 05/17/03 90%
ACNH- P101- (995)0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 03/12/07 0
--() PLANTI NG AND | RRI GATI ON RESTORATI ON BUENA PARK, CA 90622 (818) 788-3303

HA25
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10,582,399 11/14/05 29%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE. , $1, 565, 487 11/ 29/ 05 15%
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SU TE 101 $1, 000,110 08/28/07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY I N AGOURA HI LLS H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $482,977 06/ 12/ 06 0%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $0 06/ 26/ 06 0%
OVERCROSSI NG $0 08/30/06 0
REPLACE G RDER AND OVERHEAD SI GN ORANGE CA 92868 (818) 788-3304
(714)538-5156
HWVB WPCP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COWPANY PUNJABI, RAJ $316, 702 06/ 06/ 06 0%
07- 2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O BOX 620 11229 SOUTH WOODRUFF $0 06/ 15/ 06 0%
RESURFACE ASPHALT CONCRETE AVENUE $0 °
ORANGE, CA 92856
(562) 401-3333
HMLA WPCP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZl Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P. 0. BOX 620 17912 CRUSADER, SU TE $440, 605 06/ 02/ 05 98%
ROUTE 47 TO ROUTE 1 AND 103 101 $100 08/18/06 0
SEPARATI ON CRANGE, CA 92856 CERRI TGS, CA 90703
COLD PLANE (562) 860-3085
HMLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 °
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
H\v# WPCP
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VARI QUS JFL ELECTRI C | NC. NGUYEN, L $575,800 02/14/06 69%
07-214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COVPTON AVE. 14620 CARMENI TA RD. $542,545 02/ 24/ 06 949%
ELECTRI C LOOP DETECTOR REPLACEMENT $162,899 09/12/06 °
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $422,955 06/ 06/ 06 0%
07-4J9904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $0 06/15/06 0%
190TH STREET $0 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY I N CARSON AT PETERSON CHASE SOHEI LI, ANDY $553, 835 05/26/06 19%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAl SER AVENUE 18730 S. W LM NGTON $3,750 06/ 07/ 06 104
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $3,750 11/21/06 °
I RVINE, CA 92614-5706
(310) 609- 0264
HA22 WPCP
07-LA-110-11.1/13 I'N LOS ANGELES COUNTY I N LGOS ALL AMERI CAN ASPHALT GALLARDO, SAM $855,995 05/08/06 31%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. O BOX 2229 18730 S W LM NGTON $6,480 05/30/06 1
HAWTHOVE AT VARI QUS LOCATI ONS AVE STE 103 $6, 480 10/ 06/ 06 °
COLD PLANE AND OVERLAY RAMPS CORONA, CA 92878-2229
(310) 609- 0264
HMLA WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,500, 174 11/14/05 12%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $387,375 11/23/05 15%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $171, 738 10/ 30/ 07 °
G S1-10 0-(0F) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROWDRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $732,084 10/ 20/ 05 20%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $391, 036 10/ 30/ 06 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07- LA-110- 30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/24/06 0%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $0 06/06/06 0%
DRI VE OVERCROSSI NG TO GLENARM STREET $0 0
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506

(951) 736- 7600
HML WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ASPHALT PAVI NG | NC SHEI K, HAKI M $417,000 05/08/06 0%
07-1Y8104 AT VARI QUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $0 05/26/06 0%
COLD PLANE ASPHALT CONCRETE $0 09/20/06 0
COLTON CA 92324 (818) 788-3303
(909) 382-2233
HMLA WPCP
07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE JAVAL, ABDUL $593,580 02/24/06 56%
07- 4K1204 AT LAUREL CANYON BOULEVARD P. O BOX 1632 13171 TELFAI R AVENUE, $373,780 03/14/06 63%
UNDERCROSSI NG SUl TE 101 $147,950 09/ 27/ 06 0
SLOPE PAVI NG AND ERCSI ON CONTROL LAKE FOREST, CA 92609
(818) 364-2760
HA42 WPCP
07-LA-118-11.3/11. 4 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORP. TOUTOUNCHI AN, MOHAMVAD $575,098 11/04/05 95%
07- 4K7404 AT ROUTE 118 AND 5 SEPARATI ON 1271 COLUMBI A AVENUE 1525 RANCHO CONEJO $358, 682 11/21/05 62%
SLOPE PAVI NG AND EROSI ON CONTROL BLVD., SU TE 103 $162, 133 07/ 28/ 06 °
RI VERSI DE, CA 92507 THOUSAND QAKS, CA 91320
(805) 480-4928
HA42 WPCP
07-LA-126-1.8/2.1 I'N LOS ANGELES COUNTY NEAR DEL VALLE UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $202,201 09/12/05 100%
07-4J32704 FROM 0.4 KM EAST COF SAN MARTI NEZ P. 0. BOX 1000 1525 RANCHO CONEJO $2,300 09/27/05 100%
GRANDE CREEK TO 0.4 KM WEST OF BLVD., SU TE 103 $0 03/28/06 °
CHI QUI TO CANYON ROAD VENTURA, CA 93002 THOUSAND QAKS, CA 91320 07/ 19/ 06
RECONSTRUCT CONCRETE CHANNEL WALL (805) 480-4928 COVPLETED
HWR WPCP
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,232,978 12/01/05 7%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOAN & COUNTRY RD. 4TH FL 2090 FERN LANE $606, 048 12/ 09/ 05 e
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $167, 950 09/ 25/ 09 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY | N LANCASTER GRANI TE CONSTRUCTI ON COVPANY $774,925 05/30/06 0%
07-1Y8204 FROM 1.5 KM EAST CF OLD RIDGE ROUTE P O BOX 50085 $0 06/12/06 0%
ROAD TO 0.5 KM EAST OF 288TH STREET $0 0
ASPHALT RUBBER CHI P SEAL WATSONVI LLE CA 950775085

(831) 724- 1011
HVLA WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $4,144,020 02/02/05 0%
07-127254 FROM 0.2 KM WEST CF LONGVI EW ROAD TO P. O BOX 902500 45120 13TH STREET $4,127,640 02/ 14/05 0%
3.0 KM VST OF 165TH STREET EAST VEST $1,540 03/15/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST
HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $15, 008,330 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $2,859,056 10/20/05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $696, 961 06/ 25/ 08 0
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBl1 SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. \DODRUFF $812, 630 05/ 23/ 05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN
HA- 23 FOOTI NGS
07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/30/06 0%
07-1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $0 06/13/06 0%
COLD PLANE ASPHALT CONCRETE $0 12/26/06 0
CORONA, CA 92878-2229 (626) 338-3430
HML WPCP
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 39%
07- 244304 AT VARI OUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $774,270 10/ 26/ 05 149
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SUl TE C- 107 $181, 000 04/ 30/ 07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 282,243 03/27/06 32%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $1, 266, 603 04/ 12/ 06 249
OVERCROSSI NG TO 0.2 KM NORTH OF SUI TE C 107 $287,368 04/30/07 0
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795

HB311 SWPPP
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Location Awarded
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07-LA-210-46.2/49.3 N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504,820 08/02/05 19%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0.2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 138,985 08/11/05 75%
M LES WEST OF TOANE AVENUE | RW NDALE, CA 91706 $103, 950 08/18/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52. 1 N LOS ANGELES COUNTY IN CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,748,256 07/13/05 21%
07- 1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 435,524 07/ 28/ 05 82%
BERNARDI NO COUNTY LI NE #11 $271,278 07/ 08/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-6.7/6.7 N LOS ANGELES COUNTY IN LOS ANGELEST D S ENG NEERI NG VANG, PAUL $197,418 08/22/05 100%
07- 4K0104 AND TORRANCE FROM WESTERN AVENUE AT 2899 AGOURA ROAD STE 171 14620 CARMENI TA ROAD $4,675 09/01/05 .0
ACST- S213- (004) E 235TH STREET VWESTALKE VI LLAGE CA NORWALK, CA 90650 $0 06/ 05/ 06 0
S2-13 0- (4E) I NSTALL TRAFFI C SI GNAL 913613200 (562) 926-2537 06/ 29/ 06
--0) (805) 371- 4639 COMPLETED
HB1 WPCP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY IN LONG BEACH RSB GROUP, INC. GALLARDO, SAM $396, 010 05/ 16/ 06 0%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE, #26 18730 S. W LM NGTON $0 05/31/06 0%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE., STE. 103 $0 11/27/06 0
LAKE FOREST, CA 92630
(310) 609- 0264
HVB WPCP
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY CONSTRUCTI ON AL, MASHHUR $29,916,929 01/17/03  100%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $29, 518,399 01/30/03 05%
ACNH- 405 - (032)N CI TY AT VARI QUS LOCATI ONS AVE. SU TE 103 $280,538 12/ 14/06 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220
HBS SWPPP
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $115, 160, 388 09/ 28/ 04 45%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $41, 716,674 10/ 06/ 04 36%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 808,087 04/13/09 °
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()

HB5 SWPPP
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07- LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $33, 140,652 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $18, 170,137 04/ 26/ 05 55%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 633,663 12/31/06 0
40-5 30- (4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
--0) W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS PKB CONSTRUCTI ON | NC YADEGARI, SHAHRI AR $2,823,339 08/29/05 79%
07- 226614 ANGELES AT VARl QUS LOCATI ONS P O BOX 661717 1200 SO. SEPULVEDA $1, 770,873 09/ 14/ 05 63%
ACI M 405 -(046) E GROSS SCOLI BS REMOVALS DEVI CES LOS ANGELES, CA 90025 $208, 200 05/ 15/ 07 0
--0) ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897
HA42 SWPPP
07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POVNELL CONSTRUCTI ON PATEL, JAGDI SH $3,969,897 06/21/05 83%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P. O BOX 4406 5160 HASKELL AVENUE $2,847,746 07/08/05 720
UNDERCROSSI NG TO 0.1 KM SOUTH OF ENCI NO, CA 91436 $312,128 09/13/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $24, 753,802 03/02/05 56%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $15, 975,736 03/18/05 65%
ACNH 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $912, 450 04/17/07 °
40-5 30- (0N SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835- 4612
HE11 SWPPP
07- LA-405-/13 I'N LOS ANGELES COUNTY | N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSOD $993,174 08/05/04 0%
07- 232414 SIGNAL Hi LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $910, 518 08/ 25/ 04 -
ACI M 405 -(916) E AT VARI OQUS LOCATI ONS SUl TE 101 $0 10/ 06/ 06 °
--() H GHVWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TOS, CA 90703
(818) 342- 1376 (562) 860-3085 PLANT EST
HA25 WPCP SATI S
07-LA-405-/12.6 I'N LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 12%
07-244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. WOODRUFF $485, 777 11/ 23/ 05 30
ACI M+ 405 -(929)E ANGELES AND ORANGE COUNTY LINE TO AVE. $133,987 06/30/09 0

--0)
HA22 WPCP

ROUTE 405 AND 110 SEPARATI O
SLAB REPLACEMENT AND GRI NDI NG

I RVINE, CA 92614-5706

DOWNEY, CA 90241
(562) 401- 3333
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07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VAR OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12,562,424 06/ 03/05 89%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $11, 998,575 06/17/05 94%
ACl M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $300, 349 08/ 06/ 06 0
--() BENECI A, CA 94510 DOMNEY, CA 90241-5521
(562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 027,916 10/29/04 62%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $3, 929,240 11/ 16/ 04 28%
ACI M 605 - (720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $105,882 12/ 04/ 06 0
--() SQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMWNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,012,034 08/05/04 41%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GAMAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 767,524 08/19/04 88%
ACNH- P710- (011) E WARDL OW AVENUE STE 101 $25,270 10/ 20/ 08 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TGS, CA 90703
(562) 860- 3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG PAUL $2,999,829 11/14/05 31%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $126,500 11/29/05 4%
ACNH- 710 - (787)E SEPARATI ON NORWALK, CA 90650 $0 05/31/07 °
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI QUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $19, 738,155 12/23/05 24%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $3, 657,445 01/11/06 19%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SUl TE 101 $1,138,519 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 59%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $9, 828,193 06/17/05 649%
ACNH 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $1, 324,204 02/10/07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA

(951) 736- 7600 90220
HA22 SWPPP (310) 609- 0264
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07-LA-710-21.6/26.9 I'N LOS ANGELES COUNTY I N VERNON, EXCEL PAVI NG COVPANY SAAD, HUSSEI N $726,632 04/28/06 35%
07-2Y0104 BELL, CITY OF COMMERCE, MONTEREY PARK 2230 LEMON AVENUE 11229 S. WOODRUFF $671, 736 05/10/ 06 92%
AND ALHAMBRA AT VARI OQUS LOCATI ONS AVE. $663, 736 08/ 30/ 06 0
COLD PLANE AND OVERLAY RAMPS LONG BEACH CA 90806
(562) 599- 5841 (562) 401-3333
HML WPCP
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531,144 12/02/05 18%
07- 201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $249, 050 12/21/05 5%
RECONSTRUCT NMAI NTENANCE STATI ON SU TE C 107 $77,800 04/30/08 0
DOWNEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-VEN-1-1.2/1.2 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $173,160 02/23/06 75%
07-4K3904 SQUTH COAST AT LI TTLE SYCAMORE CREEK P O BOX 1632 1525 RANCHO CONEJO $158, 620 03/09/06 929
BRI DGE BLVD., #102 $0 07/ 05/ 06 0
REPLACE BRI DGE RAI LI NG LAKE FOREST CA 92609
(949) 380- 9414 (805) 375-9247
HA21 WPCP
07-VEN-1-/11 VEN- 1, PACI FI C COAST Hl GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11.0 AT WOOD ROAD O ¢ | N OXNARD BLVD. $0 04/30/06 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $59, 750, 888 04/ 04/ 06 1%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $627,506 04/17/06 19
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $453,506 07/22/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
--0) W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH OF Tl ERRA REJADA ROAD $0 11/07/06 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418

HMLA WPCP
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07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2,200,000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1,512,181 05/03/05 69%
FAI LURES | NCLUDI NG POTHCLI NG, $42, 497 08/ 23/ 06 0
DELAM NATI ON &RUTTINGDIR S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN- 23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07-4L6204 SECTI ON OF VEN23 | S JUST SOUTH OF 505 EAST THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/05 720
SANTA CLARA RIVER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/ 06 0
EMERGENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMACGED CONCRETE DRAI NACGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3, 196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,889,382 01/09/05 90%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 07/ 20/ 06 °
DR S EMERCENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/ 14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/ 14/ 05 99%
THE OAK VIEWVILLAGE. DIR S BLVD., #102 $0 09/29/06 °
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-11.2/20.8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 0%
07- 2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 06/ 30/ 06 -
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $0 11/22/06 °
VENTURA CA 93003
(805) 654- 1682 (805) 480- 4928
HMVL WPCP
07- VEN- 33-48.5/58 I'N VENTURA COUNTY NEAR QJAI FROM GRANI TE CONSTRUCTI ON CO. | RA, ALFRED $2,770,773 10/12/05 100%
07-249304 LOCKWOOD VALLEY ROAD TO SANTA BARBARAP. O. BOX 6744 1525 RANCHO CONEJO $2,617,490 10/26/05 100%
ACST- P033- (063) E COUNTY LI NE BLVD. STE. 102 $0 06/ 22/06 °
PO- 33 0-(3E) ROADWAY REHABI LI TATI ON SANTA BARBARA, CA 93160 THOUSAND QAKS, CA 91320 06/ 23/ 06
--0) (805) 480- 4928 COWPLETED
HA22 SWPPP
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07- VEN- 33-55. 8/0 IN VEN 33 AT PM 55.8 IN THE LOS SUWER CONSTRUCTI ON BOBBA, PRASAD $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI 1184 N. QAK AVE. 13171 TELFAIR AVE. $3,191,222 09/01/05 63%
& 2 M SO OFSANTA BARBARA COUNTY SUl TE 101 $0 08/30/06 0
LI NEf REMOVE DEBRI S DIR S EME FI LLMORE, CA 93015 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKVENT (818) 364-2760 OVER RUN
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/24/06 0%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $0 06/06/06 0%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $0 06/27/07 0
DOMNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07-VEN-34-6.3/12.4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 154,070 05/04/06 0%
07-1Y7404 AND CAMVARI LLO FROM RI CE AVENUE TO P O BOX 50085 $0 05/15/06 0%
PLEASANT VALLEY ROAD $0 0
COLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HVLA WPCP
07- VEN- 101-12.8/14.2 I'N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, GEORCE $19, 703,570 07/03/02 100%
07- 104954 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $20, 080,816 07/19/02 100%
ACNH P101- (996) E RECONSTRUCT | NTERCHANGE BLVD. STE 102 $0 06/26/ 06 °
--0) SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320 06/ 27/ 06
(805) 375-9247 PLANT EST
HE11 SWPPP SATI S
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $81, 777,748 04/ 26/ 02 83%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $70, 620,619 05/02/02 85%
ACNH QLO1- ( 005) E SPUR OVERHEAD BLVD. , SU TE 102 $1, 100, 167 03/30/07 0
--() W DEN ROADWAY AND BRI DCGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN- 101-22.0/ 26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $398,390 02/24/06 75%
07- 4K1004 VARI OQUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $185,985 03/13/06 479%
SLOPE PAVI NG AND ERCSI ON CONTROL BLVD., #102 $35,930 08/ 10/ 06 °



State of California Department of Transportation Page 22

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 07
- - ________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/ 04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 0
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
SLOPE PROTECTI ON EROSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 I NTERSECT NYE & NELSON, | NC. I RA, ALFRED $500, 000 10/ 04/05 0%
07- 4L6004 IN SOM S I N VENTURA COUNTY TO REPAIR 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $0 10/12/05 0%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD. STE. 103 $0 01/ 25/06 0
STORM DAMAGE DIR' S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD SI DESLOPE/ ROADBED (805) 480-4928
HA- 23 SUPPORT/ GUARDRAI
07- VEN- 118-16. 0/ 17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 034,765 05/26/06 0%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG RCAD P O BOX 1489 1525 RANCHO BL\D. , $0 06/ 06/ 06 0%
COLD PLANE ASPHALT CONCRETE SUI TE 103 $0 11/14/06 °
SUN VALLEY CA 913531489
(818) 767- 8418 (805) 480-4928
HMLA WPCP
07- VEN- 118-18.6/0 IN THE CI TY OF MOORPARK ON THE E/ B PETERSON CHASE GENERAL ENG NEEABUMUHCOR, | SSAM $270,000 02/07/06 0%
07- 1X3404 VEN- 118BRI DGE TRANSI TION TO THE S/B 1792 KAI SER AVE. 1525 RANCHO CONEJO $0 02/13/06 0%
VEN- 23 FWY BRI DCE NO. 52-0331L DR S BLVD. #102 $0 05/20/06 0
EMERCENCY F. A. CONTRA I RVINE, CA 92614
REPLACE FAI LED BRI DGE JO NT ASSEMBLY (805) 375-9247
HA- 21
07- VEN-118-23.8/30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAIM $412,800 06/22/06 0%
07- 4G6804 VARl QUS LOCATI ONS 20282 VI A MEDI Cl 13171 TELFAI R AVENUE, $0 06/ 29/ 06 -
CONSTRUCT SI DEWALK AND RAMPS SU TE 101 $0 01/31/07 °
NORTHRI DGE, CA 91326
(818) 364-2760
HA42 SWPPP
07- VEN-126-5.0/6. 4 I'N VENTURA COUNTY I N VENTURA AT RSB GROUP | NC | RA, ALFRED $157,796 04/19/06 100%
07-4H5704 VELLS ROAD OVERCROSSI NG 94 SUMMVERSTONE 1525 RANCHO CONEJO $161, 332 05/01/06 100%
RECONSTRUCT DRAI NAGE DI TCH BLVD., #103 $0 07/12/06 °
I RVINE CA 92614 07/ 13/ 06
(949) 679- 9303 (805) 480-4928 COWPLETED

HA42 WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,137,947 04/22/05 46%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $1, 659,275 05/ 06/ 05 53%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $518, 666 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--() I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, TOUTOUNCHI AN, MOHAMVAD $6, 480,922 09/21/05 91%
07- 244904 AND SANTA PAULA FROM ROUTE 101 AND P. O BOX 1489 1525 RANCHO CONEJO $7,475,266 10/ 06/ 05 949%
ACNH- P126- ( 050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $293,191 08/ 07/ 06 0
--0) SLAB REPLACEMENT AND CRI NDI NG SUN VALLEY, CA 91353 THOUSAND OAKS, CA 91320
(805) 480-4928
HA22 WPCP
07- VEN- 150-8. 7/ 0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG, CO. I RA, ALFRED $1, 423,500 09/26/05 14%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE $4,194 10/13/05 0%
ACST- P150- (022) E REI NFORCED CONCRETE PI PES THOUSAND QAKS, CA 91320 $0 06/ 22/07 °
P1-50 0-(2E) PALO ALTO, CA 94301 (805) 480-4928
--() SUSPENDED
HA23 SWPPP
07- VEN- 150-11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OQAK NYE AND NELSON | NC DORRI, M KE $449,099 06/ 16/ 06 0%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 06/22/06 0%
W DEN ROADWAY AND BRI DGE RAILS BLVD, SU TE 103 $0 0
VENTURA CA 93003
(805) 654- 1682 (805) 480- 4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. | RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 01/14/08 0
--() RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150-22.5/23.5 BETWEEN CI TIES OF QJAI & SANTA PAULA C. A, RASMUSSEN, | NC. DORRI, M KE $3,200,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $1, 208,725 10/02/05 389
POST M LES: BLVD. STE 103 $91, 432 08/ 31/ 06 °
22.52,22.59,22.62,22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DR S E (805) 480-4928 OVER RUN
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOWVPSON CONSTRUCTI ON CCDORRI, M KE $2,510,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $2, 009,282 01/06/05 80%
CLEAR STORM DEBRI'S FROM | N QUTLETS BLVD., #102 $267 07/28/06 0
FLOALNS QJAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480-4928 OVER RUN
HA23
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG, | NC. DORRI, M KE $8, 000, 000 08/04/05 100%
07- 412304 LOCATI ON | S BETWEEN THE CI TIES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $6, 244,525 08/ 04/ 05 289
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $850, 304 07/31/06 0
F. A CONTRACT CAVARI LLO, CA 93010 THOUSAND OAKS, CA 91320
REBUI LD SECTI ON OF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $1, 026, 759, 170 Completed to Date: $523, 482, 661  Work ThisMonth: $36, 916, 569




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-1.0/1 07-231504
07-LA-1-3.4/3.5 07- 4K6804
07-LA-1-5.6/5.6 07- 4K6904
07-LA-1-6.8/9.2 07-1Y5604
07-LA-1-7.1/30.7 07-1190E4
07-LA-1-9.9/0 07-1190F4
07- LA-1-26. 5/ 27 07-4J32504
07- LA-1-27.4/30.9 07-1660U4
07-LA-1-40.7/51 07-4K6104
07-LA-2-24.4/82.3 07-214204
07-LA-5-2.0/0 07-214604
07-LA-5-5.2/5.2 07-4K6704
07-LA-5-11.6/15.3 07-206204
07-LA-5-13.9/41 07-2324A4
07- LA-5-15.2/15.3 07-187504
07-LA-5-15.9/17.1 07-232604
07-LA-5-16.9/28.7 07-193104
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-39.4/45.6 07-122004
07-LA-5-42.6/88.6 07- 1X3804
07- LA-5-65.4/65.8 07- 4K9504
07-LA-5-85.6/86.5 07-1P1504
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07- LA-5-65.4/65.9

07-LA-5-/11.5
07-LA-10-2.1/14.1
07-LA-10-5.3/42.3
07-LA-10-5.8/6.7
07- LA- 10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 23. 4/ 26.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.
07-LA-10-/.1
07-LA-10-/.6
07-LA-14-35.3/0
07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.
07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-19.9/20
07-LA-27-/10.6
07-LA-27-/11.1
07-LA-39-22.5/0
07-LA-47-.8/2

w W A~ W W

Statement of Ongoing Contracts - Index

Contract

07-4L0404
07- 226204
07-244504
07-2324C4
07-242004
07-222204
07- 205004
07-1Y8904
07- 008704
07- ON9704
07-4K4304
07- 250804
07-4E2404
07-194104
07- 125204
07- 0P6804
07-4L5904
07-4J0704
07-4K8104
07-2074U4
07-4Gr7004
07-1Y7104
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07-LA-47-2.1/2.1
07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-19.5/23.9
07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07- LA-101-7.5/12
07-LA-101-11.7/25.8
07-LA-101-14.9/15.9
07- LA-101-17.5/20
07- LA-101-25.3/38. 2

Statement of Ongoing Contracts - Index

Contract

07-1Y9604
07- 129954
07-2Y0004
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-2324G4
07- 436904
07- 244804
07-218504
07- 002304
07- 0616A4
07-120884
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07- LA-101- 33. 7/ 33.

07-LA-101-.2/S.2
07-LA-103-1.2/1.3
07-LA-103-/1.6
07- LA-105-/0

07- LA-105-/18. 2
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07- LA-110-11.1/13

07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.

07- LA-110- 30. 2/ 32

07-LA-118-9.9/13.3
07-LA-118-11.3/12.1
07-LA-118-11.3/11. 4

07-LA-126-1.8/2.1
07- LA-134-11.5/13
07-LA-138-2.2/4.3

07- LA-138-60.2/61.6
07-LA-138-61.5/63.6

07-LA-164-2.0/0
07-LA-164-4.0/4.8

Statement of Ongoing Contracts - Index

Contract

07- 4K3804
07-4L3204
07-2Y3804
07-2Y0504
07-214804
07-1Y9304
07-4J9904
07-251404
07-2Y3604
07- 243504
07- 4G3004
07-1Y1504
07-1Y8104
07-4K1204
07- 4K7404
07-4J2704
07- 182604
07-1Y8204
07- 127254
07- 127264
07- 4L2104
07- 1Y5304

Page
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12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-213-6.7/6.7
07-LA-405-7.5/7.5

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.

07- LA-405-/13
07-LA-405-/12.6
07- LA-605-1. 7/ 26

07- LA- 605- 14. 6/ 15.

07-LA-710-6.8/9.1
07-LA-710-6.8/9.4

07- LA-710-17. 3/ 26.
07- LA-710- 18. 4/ 26.
07- LA-710- 21. 6/ 26.

07- LA-5707-/0

P W 00 O
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Statement of Ongoing Contracts - Index

Contract

07- 244304
07- 224404
07-172174
07-1264F4
07-4K0104
07- 250704
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-232414
07-244404
07-212304
07- 040104
07- 234904
07-120934
07- 242604
07-244704
07-2Y0104
07-201604

Page
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17
17
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17
18
18
18
18
18
18
19
19
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07-VEN-1-1.2/1.2

07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-11. 2/ 20. 8
07- VEN- 33-48. 5/ 58
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4
07- VEN-101-12. 8/ 14.
07- VEN- 101- 22. 0/ 24
07- VEN- 101- 22. 0/ 26.
07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16. 0/ 17.
07- VEN-118-18.6/0
07- VEN- 118- 23. 8/ 30.
07- VEN-126-5.0/6. 4

Statement of Ongoing Contracts - Index

Contract

07- 4K3904
07- 4K8304
07-1Y7704
07-4L4004
07-115454
07-4L6204
07- 4K7604
07- 4K6304
07-2Y3304
07- 249304
07-4L3404
07-2324F4
07-1Y7404
07-104954
07-0607U4
07- 4K1004
07-4L6104
07-4L6004
07-2Y3204
07-1X3404
07- 46804
07-4H5704

Page
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Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract

07- VEN-126-/13. 1 07-237204
07- VEN- 126-/ 13 07- 244904
07- VEN-150-8.7/0 07-4G5204
07- VEN- 150-11. 0/ 11 07-1189¢C4
07- VEN- 150- 15. 0/ 23. 9 07-105484
07- VEN- 150- 22. 5/ 23. 5 07-4L2404
07- VEN- 150-/13. 4 07- 4K7804
07- VEN- 150-/30. 5 07-4L2304

Page
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Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category
-1 - FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHMAY

District Total:

Bid + CCO
$144, 963, 598
$520, 674, 171
$102, 830, 809
$168, 164, 395

$90, 126, 199

$1, 026, 759, 170

Work Comp
$64, 939, 360
$285, 340, 094
$63, 637, 925
$79, 547,578
$30, 017, 704
$523, 482, 661




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $53, 529, 398
$53, 529, 398

Work completed this Period:
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